Project Gantt Exported on 31-08-2021 07:28:41

	May								June				
3	10	17	24	01 May	08	15	22	29	05 June	12	19	26	03 July

Ground work

Create footings

Test

Lay DPM

Slab

Floor slab